
u s EPA RECORDS CENTER REGION 5 

Site #: B55PRV00 
Date Range Total $194,245.98 

N-Forcer 
Costs for 04/01/2005 to 04/27/2005 

467483 DO # 0026 
DO End Date: 07/19/2005 
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Personnel Equipment Final OFC 

2.5 5.0 7.5 10.0 
Days 

12.5 15.0 17.5 

DO Ceiling: $280,000.00 Daily Average for Selected Dates 
(w/o pending): $4,747 

At this rate 85% of the DO Ceiling will be utilized in 9 days 

TTD: $194,245.98 
As of 04/26/2005 
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Site #: B55PRV00 
Date Range Total $194,245.98 

N-Forcer 
Costs for 04/01/2005 to 04/27/2005 

DO # 0026 
DO End Date: 07/19/2005 

(Equipment $6,286.00) 3.2% 

(Final OFCs $10,415.88) 5.4% 

37.8% (Personnel $73,492.85) 

(Pending OFCs $104,051.24) 53.6% 
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DO Ceiling: $280,000.00 TTD: $194,245.98 % Remaining: 30.63% 



DRAFT 

Former W.R Grace Site Summary 
(Based on a total of 1030 locations) 

4/22/200512:02 PM 



DRAFT 

Former W.R Grace Site Summary 
(Based on a total of 169 locations visually inspected) 

4/22/200512:01 PM 


